
From: "Zhen, Davis"
To: "Coffey, Scott" <CoffeySE@cdmsmith.com>

"Young, Howard S." <younghs@cdmsmith.com>
"Sheldrake, Sean" <sheldrake.sean@epa.gov>

Date: 3/15/2018 1:38:31 PM
Subject: FW: Schedule of Field Events

Attachments: PH Pre-RD Field Sampling Schedule_03132018.pdf

 
 
Thanks,
 
******************************************
Davis Zhen  
Environmental Cleanup Unit 2
Office of Environmental Cleanup 
1200 Sixth Avenue Suite 900 
M/S ECL – 122, Seattle, WA 98101 
Tel: (206) 553-7660
Cell: (206) 437-5826
*******************************************
 
From: Tyrrell, Ken [mailto:ken.tyrrell@aecom.com]  
Sent: Wednesday, March 14, 2018 2:03 PM 
To: Zhen, Davis <Zhen.Davis@epa.gov> 
Subject: Schedule of Field Events
 
 
Davis,
 
Attached is the current schedule of field events.
 
You will receive an updated version tomorrow w/ the monthly report. The updated version will include a few 
refinements plus it will include a schedule for submittal of safety documents seven days prior to field activities (14 
days for dive plan).
 
In summary here are a few key dates:

·  March 28  surface water
·  April 3  sediment traps
·  April 9  surface sediments
·  April 15  taxes due
·  April 15  acoustic kick-off (this might change)
·  April 28  acoustic field work begins
·  June 28  porewater field work begins
·  August  fish tissue field work begins

 
I hope this answers your questions.
 
 
Ken Tyrrell  
Executive Vice President
Project Coordinator – Portland Harbor
Design and Consulting Services Group
M +281-224-2793
ken.tyrrell@aecom.com
AECOM
1111 Third Avenue
Seattle, WA 98101

mailto:%22Zhen,%20Davis%22
mailto:CoffeySE@cdmsmith.com
mailto:younghs@cdmsmith.com
mailto:sheldrake.sean@epa.gov
mailto:ken.tyrrell@aecom.com


T +206-438-2700
www.aecom.com
 

http://www.aecom.com/

